U.S. ATLAS Project Progress- 3" Quarter FY 2002

Left- U.S. ATLAS Muon Monitored Drift Tube Chamber Status:
Engineering for chamber layout complete. Production ~ 50 % complete -
finish July 2004. All 3 U. S. sites are in 3" of 5 series production.
Production installation of chamber Gas system & Faraday Cages ~ 30 %
complete.

Gas System

Left- An ATLAS
Silicon Strip
Module with
Readout
Electronics Board.
LBNL and

| University of

| California-Santa
Cruz work on the
, Silicon Strip
detector.

Left- Endview of ATLAS Barrel Liquid Argon Cryostat with all Signal
Feedthroughs Installed at CERN. Feedthrough production and
installation was managed by BNL.




